Plainwell No. 2 Dam Area

Time-Critical Removal Action
Weekly Construction Update

Work Completed: June 10 — June 16, 2010

e Continued the installation of resuspension controls around Island 2.
Continued removing tree stumps within targeted top-of-bank and floodplain excavation limits on
Island 2.

e Began excavating targeted top-of-bank and floodplain soils from Island 2.

e Work activities were suspended on Friday June 11" due to high river elevation and increased
river velocity. Work resumed on Monday June 14™,

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities

Estimated Quantity Number of Truck
Date Non-TSCA material Loads Non-TSCA
(cubic yards) material

Weekly Total
2010 Total

Note: All values are unofficial, estimated quantities, subject to revision/verification.

Work Planned: June 17 — June 23, 2010

o Complete the installation of resuspension controls around Island 2.

o Complete the removal of tree stumps within targeted top-of-bank and floodplain excavation limits
on Island 2.
Continue excavation of targeted top-of-bank and floodplain soils from Island 2.

e Continue construction activities associated with Staging Area 1, including mobilizing a pug mill for
solidifying saturated material.

e Begin importing restoration materials for Island 2, including topsoil and river run rock.
Begin loading tree stumps and staged soil material from Staging Area 2 for transport to Allied
Waste’s C&C Landfill and Ottawa County Farms Landfill.
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Removal Progress — 2010
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Notes:

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.
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Removal Progress — 2010
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Health & Safety Update

e 4 Loss Prevention Observations (LPOs) were completed during this period.
A total of 70 LPOs have been completed for the project to date.

Weather Summary

e Work activities were suspended on Friday, June 11" due to high river elevation and increased
river velocity. Work resumed on Monday, June 14™.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [ ] Yes [X
Exceedances? N/A [] No [X] Yes[] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 0 gallons (Staging Areas 1 and 2)
Testing Performed this Week? No [ ] Yes [X
Exceedances? N/A[X] No[] Yes[] If yes, explain: Analytical results pending.

Excavation Verification Sampling:
Testing Performed this Week? No [X] Yes[ ] Locations:
Cleanup Standard Achieved? N/AX] Yes[ ] No[]

Issues Encountered/Solutions Advanced

e None.

Equipment on Site

Equipment List ‘ Number Onsite

Komatsu PC-300 Long Reach 1
Komatsu PC-300 w/ bucket
Komatsu PC-300 w/ shear
HM-300 Off Road Truck
Komatsu 320 Loader

2,000 Gallon Water Truck
FAVCO 40-Ton Crane

John Deere 51x Dozer

JD Tractor
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation 06/10/10 ‘ 06/11/10 ‘ 06/12/10 06/13/10 06/14/10 06/15/10 06/16/10

Terra Contracting Staff 10 10 10 10
American Environmental Group
JF New

Georgia-Pacific Staff

Garry Griffith

ARCADIS Staff

EJ Suardini

Michelle Rumler X X
Matt Bowman
Nick Harmer X X X
Mike Kohagen X X X
Mike Erickson

Steve Garbaciak

Danielle Amber

Oversight Personnel

Sam Borries/USEPA OSC
Weston Personnel X X X X
Other Agency Staff
Paul Bucholtz/MDNRE
Sharon Hanshue/MDNRE X
John Lerg/MDNRE X

x

XXX [X| X[ X|X|[X

£ ARCADIS

Infrastructure, environment, buildings Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site



Plainwell No. 2 Dam Area
Time-Critical Removal Action
Weekly Construction Update
Progress Report #22

Page 6 of 7

Photos from June 10 —June 16, 2010

Installing resuspension controls around Island 2. Removing tree stumps from Island 2.

Removing targeted op-of-bank material from Island 2. Sheairlng tree stumps at Staging Area 2 to prepare
for transportation and disposal.
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Targeted Removal Areas — Plainwell No. 2 Dam Area
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Notes:

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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